Print Date: 09/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract:CNQ167 Estimate Number: 0002

Contractor: Eubank Asphalt Paving & Sealing
Contractor's BOX 190
Address: CHARLOTTE, TN 37036

Contract Location: The resurfacing on U.S. 412 (S.R. 20)

Counties: PERRY

Project(s): 68002-3237-94, 68002-8237-14

Total to Date

Total Earnings: $764,633.13

Stockpiled Materials: $0.00

Amount Due: $764,633.13

Test Report Payment Adjustments: $0.00
Material Discrepancy Adjustments: $0.00
Payment Due: $764,633.13

RR004

Estimate Type: Progress

Previous to Date

$44,270.67
$0.00
$44,270.67
$0.00
$0.00
$44,270.67

Pay Period: 8/1/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$720,362.46
$0.00
$720,362.46
$0.00
$0.00
720,362.46

Current Contract:
Original Contract:

to 08/31/2016

Time
55.0 Days
22.0 Days
22.0 Days

40.00 9%

97.22 %
- %
Dates
05/13/2016
06/02/2016
06/15/2016
07/21/2016
07/21/2016
09/13/2016

08/11/2016
08/24/2016

Amounts

$781,782.40
$769,472.50
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Print Date: 09/13/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

68002-3237-94 6.14 NH/HSIP-20(65) 720,362.46 S.R.20 FROM THE BRIDGE OVER THE BUFFALO RIVER TO EAST OF JA
68002-8237-14 93.86 NH/HSIP-20(65) The resurfacing on U.S. 412 (S.R. 20) from the Buffalo River
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
68002-3237-94 0100 9009 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 9010 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-3237-94 0100 9011 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-3237-94 0100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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Print Date: 09/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
68002-3237-94 0100 0010  303-01  TON MINERAL AGGREGATE, TYPEA  Bid: 200.000 Unit Price: $30.000
BASE, GRADING D This Est: 270.710 This Est: $8,121.300
Total: 270.710 Total: $8,121.300
68002-8237-14 0100 0010  307-01.07 TON ASPHALT CONCRETE MIX Bid: 500.000 Unit Price: $50.000
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M Total: 0.000 Total: $0.000
68002-8237-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 0020  403-01 TON BITUMINOUS MATERIAL FOR Bid: 49.000 Unit Price: $400.000
TACK COAT (TC) This Est: 5.910 This Est: $2,364.000
Total: 5.910 Total: $2,364.000
68002-8237-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Print Date:
JJ07919

09/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
68002-8237-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 0030 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 7,515.000 Unit Price: $62.500
This Est: 8,030.400 This Est: $501,900.000
Total: 8,030.400 Total: $501,900.000
68002-8237-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-3237-94 0100 9015 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 9016 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: -69.960 This Est: $-69.960
Total: -69.960 Total: $-69.960
68002-8237-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 4,092.320 Adj This Est 4,092.320
Adj Total: 4,092.320 Adj Total: 4,092.320

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
68002-8237-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-3237-94 0100 9501 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.000 Unit Price: $678.680
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 12.000 This Est: $8,144.160
Total: 12.000 Total: $8,144.160
68002-8237-14 0100 0040 415-01.01 TON COLD PLANING BITUMINOUS Bid: 7,429.000 Unit Price: $11.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 9503 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $0.729
PAVEMENT This Est: 112,132.880 This Est: $81,716.836
Total: 112,132.880 Total: $81,716.836
68002-3237-94 0100 0020 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 8.000 Unit Price: $2,050.000
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-3237-94 0100 0030 706-01 L.F. GUARDRAIL REMOVED Bid: 200.000 Unit Price: $2.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $8,500.000
This Est: 0.500 This Est: $4,250.000
Total: 1.000 Total: $8,500.000

RR004
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Print Date: 09/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
68002-8237-14 0100 0060 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $5.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 0070 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
68002-8237-14 0100 0080 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 760.000 Unit Price: $5.000
This Est: 0.000 This Est: $0.000
Total: 497.333 Total: $2,486.665
68002-3237-94 0100 0040 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 403.000 Unit Price: $32.000
Color) This Est: 398.000 This Est: $12,736.000
Total: 398.000 Total: $12,736.000
68002-3237-94 0100 9502 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 0.000 Unit Price: $10.000
REFLECTIVE MARKER This Est: 398.000 This Est: $3,980.000
Total: 398.000 Total: $3,980.000
68002-8237-14 0100 0090 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 23.000 Unit Price: $20.000
MARKING(CHANNELIZATION This Est: 51.000 This Est: $1,020.000
STRIPING) Total: 51.000 Total: $1,020.000
68002-8237-14 0100 0100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 140.000 Unit Price: $12.000
(STOP LINE) This Est: 83.000 This Est: $996.000
Total: 83.000 Total: $996.000

RR004
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Print Date:
JJ07919

09/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
68002-8237-14 0100 0110 716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $500.000
MARKING (STOP AHEAD) This Est: 1.000 This Est: $500.000
Total: 1.000 Total: $500.000
68002-8237-14 0100 0120 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 22.700 Unit Price: $750.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 24.712 Total: $18,534.000
68002-8237-14 0100 0130 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 10.500 Unit Price: $5,000.000
PVMT MRKNG (6IN LINE) This Est: 10.951 This Est: $54,755.000
Total: 10.951 Total: $54,755.000
68002-8237-14 0100 0140 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 12.200 Unit Price: $2,800.000
(60 mil) (BIN LINE) This Est: 12.806 This Est: $35,856.800
Total: 12.806 Total: $35,856.800
68002-8237-14 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $19,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $19,000.000

RR004
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*END OF REPORT*
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